FORM DPW-CIA 2/05

CONTRACTOR:

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

FOR THE MONTH OF

BCP Construction of Hawaii, Inc.

ADDRESS:

91-162 Malakole Street

City, State ZIP: Kapolei, HI 96707

PROJECT TITLE:
CONTRACT

Basic Contract Amount $

Maui High School Shelter Hardening

389,168.00

CHANGE ORDERS
$ -
Adjusted Contract Amount $

Total

389,168.00

WORK ACCOMPLISHED Basic Contract
Completed to Date 51.66% $ 201,038.00
Retained REDUCED [ ] $ 10,052.00
Amount Subject to Payment $ 190,986.00
Payments to Date $ 145,689.00
Payments Now Due $ 45,297.00
Payment No. FINAL[ ] 3
Remarks:
1. Computed and Checked by

28,95 #/26/1

3. Recommended: Project Inspector or Engineer

Date:

il

MONTHLY ESTIMATE

MAY 2015

Date: June 4, 2015

63130
pLE [ ]

DAGS Job No. XZXGXME8  15-14-7477

Contract No.

lFOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
IDUE MONTHLY: [ ] PROJECT SCHEDULE
[ ] DALY REPORTS [ ] PAYROLL AFFIDAVIT
IMONTHLY ESTIMATE CHECKLIST | COQTRACT NUMBER
] PROJECT NAME AND LOCATION __[ 1 ALL SIGNATURES
l[ [ AIR COND-Z PAINT A

Change Order

Total

#DIV/O!_ $ - ) 201,038.00

10,052.00
190,986.00
145,689.00

45,297.00

2. | certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavits have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii.

BCP Construction of Hawaii, Inc.

Name of Contractor

4. Recommpdad’ Area Engineer/Architect Date:
/ Lk
oz Z | 443/
/ &//f Controlier s
5. Approved Branch Chief or District Engineer Date: BY signature / Title: | Date

The Public

e orders have been issued and the work performed.

JUL 012015

State Public Worka Administrator

Date



DPW-CIA 7/06

"STATE OF HAWAIIV )
Department of Accounting and General Services
Division of Public Works

For the Month of: MAY

CONTRACTOR: BCP Construction of Hawali, Inc. Contract No.: 63130
PROJECT TITLE: Maui High School Shelter Hardening DAGS Job No.: 15-14-7477
o
% CONTRACT
e} LICENSE BASIC CONTRACT!I COMPL. %] RETN AMOUNT
c')’ PRIME CONTRACTOR TRAEE NO. AMOUNT! TO DATEI CMPJ:J % RETAINED
BCP Construction of Hawaii, I{ General Contractor ABC-17642 $389,168 $201,038] 51.66% 5% $10,061]A
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SuB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI CMPL %) RETAINED
1 JLARRY'S PAINTING PAINTING C-28771 $30,222 $0]  0.00% 10% $0
2 |ALOHA GLASS GLAZING C-27646 $75,835 $0] 0.00% 10% $0
#DIV/O! 10% §0
#DIV/O! 10% 30
#DIV/O! 10% 30
#DIVIO 10% $0
#DIV/Q! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O 10% $0
#DIV/Q! 10% $0
#DIv/0! 10% $0
Total Retained from Subs $108,057 $0|B

I IBASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $10,051]/

| certify that the above retentions are correct for this request.

BCP CONSTRUCTION OF HAWAII, INC.

Name of Contractor

6R3onc

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

dOt

Initial - Project Inspector or Engineer



_CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services

Division

For the Month of: MAY

of Public Works

DPW-CIA 7/08

CONTRACTOR: BCP Construction of Hawaii, Inc. Contract No.: 63130
PROJECT TITLE: Maui High School Shelter Hardening DAGS Job No.: © 15-14-7477
a CHANGE
%1 ORDER
le} LICENSE CHANGE ORDER! COMPL. %} RETN AMOUNT
('5' PRIME CONTRACTOR |{TRADE NO. AMOUNT! TO DATE| CMPL % RETAINED
BCP Construction of Hawaii, {General Contractor ABC-23456 $0 $0] #Div/ot 5% $0{A
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CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB! COMPL.. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL| — %| RETAINED
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIv/0! 10% $0
#DIVIO! 10% $0
#DiV/0! 10% $0
#DIV/0! 10% $0
#DIVIO! 10% $0
#DIV/o! 10% $0
#DIVIO! 10% 30
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% $0
#DIv/o! 10% $0
#DIVIO! 10% $0
#DIV/IO! 10% 30
#DIV/0! 10% 30
Total Retained from Subs $0|B
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l ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

BCP CONSTRUCTION OF HAWAII, INC.

Name of Contractor

i

6/23/20/5

By Signature

NOTE:

the Monthly Estimate Sheet

Columnar totals shall be equal in doliar value to that on

Date

Checked/Verified by:

Ao

Initial - Project Inspector or Engineer



. “ 4 :
.Y STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip
PAYMENT NO.: 3 PROJECT TITLE: MAUI HIGH SCHOOL - SHELTER HARDENING
BILLING MONTH: May-15 DAGS JOB NO.: 1 5-14-7477 CONTRACT NO.: 63130

CONTRACTOR: BCP CONSTRUCTION OF HAWAII, INC

VENDOR CODE: 23357000

Original Contract Payment Suffix: 1

Suffix Fund Symbo! Amount Earned Retainage Amount Due
01 B13-829M $47,681.00 $2,384.00 $45,297.00
Totals: $47,681.00 $2,384.00 $45,297.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B13-829M $0.00 $0.00 $0.00
Totals:
Grand Total: $47,681.00 $2,384.00 $45,297.00

f Xe  opzhs
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 23357000

Cost Code 3A1
TSN

Verified By !33/ ,, JUL 9 a0

Voucher No.




